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TENTATIVE SCHEDULE OF
THINGS TO BE DONE

S P__Oﬂ_ii V) MAY JUNE JULY AUG,
Letter of Intent X
Funds & Billing* X
Slots X
Teble of Organization X
Responsibilities & Punctions X
Space Assignment X 3
Machine Room Layout X 1
7090 Pregramming Training X
Installation of Hquipment X
Equipment Testing b4
Program Debugging X
Operations X

It has been suggested by the Comptroller that the rental should
be borne by the users. Since no one component will be using the
machine to any great extent for & to B months after installation,
and since DD/R will always have first priority, it is suggested
that DD/R bear one half the cost, the remaining divided 2/3 DD/1,
1/6 Db/s and 1/6 DD/P. At the end of F/Y 64, these costs could
be redistributed on the basis of actual program time.
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